

GANTT CHART


PROJECT TITLE

Analyzing Book Summaries for Genre Prediction and Recommendations

					Jan 22			
TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	М	Т	W	R
Project Team Composition	All	1/22/24	2/1/24	11				
Project Proposal								
Problem Definition	Sanjana	2/2/24	2/10/24	9				\Box
Introduction & Background	All	2/2/24	2/10/24	9				
Literature Review	Sanjana	2/8/24	2/19/24	12				
Methods	Dhruval	2/8/24	2/19/24	12				
Potential Dataset	Andrew, Aditya	2/8/24	2/19/24	12				
Potential Results & Discussion	Andrew	2/8/24	2/19/24	12				
Video Creation & Recording	Andrew	2/20/24	2/23/24	4				
GitHub Page	Aditya, Urvi	2/20/24	2/23/24	4				
Midterm Report								
Model 1 (M1) Design & Selection	All	2/26/24	3/3/24	7				
M1 Data Cleaning	Andrew	2/26/24	3/3/24	7				
M1 Data Visualization	Andrew, Dhruval, Sanjana	2/26/24	3/3/24	7				
M1 Feature Reduction	Aditya, Urvi	3/4/24	3/3/24	7				\vdash
Will reacure Reduction	Auitya, Oivi	3/4/24	3/10/24	,				\vdash
M1 Implementation & Coding	Aditya, Urvi	3/4/24	3/10/24	7				
M1 Results Evaluation	All	3/4/24	3/10/24	7				
Model 2 (M2) Design & Selection	All	3/4/24	3/10/24	7				
M2 Data Cleaning	Andrew	3/11/24	3/17/24	7				\Box
ma pata sisaning	7	3/ ==/ = :	3, 1, 1	,				П
M2 Data Visualization	Andrew, Dhruval, Sanjana	3/11/24	3/17/24	7				
M2 Feature Reduction	Aditya, Urvi	3/23/24	3/29/24	7				
NA2 Coding Chamban antation	A ditura 11 m i	2/22/24	2/20/24	7				
M2 Coding & Implementation M2 Results Evaluation	Aditya, Urvi	3/23/24	3/29/24	7	\vdash	\vdash		\vdash
Midterm Report	All	3/29/24 3/29/24	4/1/24 4/1/24	4				\vdash
Final Report	All	3/29/24	4/1/24	4				
гінаі кероі с								
Model 3 (M3) Design & Selection	Sanjana, Urvi	4/1/24	4/5/24	5				
M3 Data Cleaning	Sanjana, Urvi	4/1/24	4/5/24	5				
M3 Data Visualization	Sanjana, Urvi	4/1/24	4/5/24	5				
M3 Feature Reduction	Aditya, Andrew	4/6/24	4/12/24	7				
M3 Implementation & Coding	Aditya, Andrew	4/6/24	4/12/24	7				
M3 Results Evaluation	Aditya, Andrew	4/6/24	4/12/24	7				\vdash
M1-M3 Comparison	All	4/0/24	4/12/24	3				\vdash
Video Creation & Recording	Sanjana	4/15/24	4/13/24	3				\vdash
Final Report	All	4/19/24	4/18/24	5				\vdash
i mai neport	All	4/13/24	4/23/24					\Box







			Phase Three										
				Apr 22						Apr 2	Apr 29		
S	U	М	Т	W	R	F	S	U	М	Т	W	R	F
Щ													
\sqcup	_												
\vdash	\dashv												
\vdash	-												
\Box													
\vdash	-												
\vdash	-												
\vdash	\dashv												
\vdash	\dashv												
	\neg												
	\neg												
\square													
\square													
\Box	\neg												
\Box	\neg												

S	U